

DAFTAR ISI

LEMBAR PENGESAHAN.....	i
PERNYATAAN.....	ii
ABSTRAK.....	iii
ABSTRACT.....	iv
KATA PENGANTAR.....	v
MOTTO DAN PERSEMBERAHAN.....	vii
DAFTAR ISI.....	ix
DAFTAR TABEL.....	xii
DAFTAR GAMBAR.....	xiii
DAFTAR LAMPIRAN.....	xiv
BAB I. PENDAHULUAN.....	1
1.1 Latar Belakang Masalah.....	1
1.2 Perumusan Masalah.....	2
1.3 Tujuan Penelitian.....	2
1.4 Kerangka Permikiran.....	3
1.5 Batasan Masalah.....	5
1.6 Manfaat Penelitian.....	5
BAB II. TINJAUAN PUSTAKA.....	6
2.1 Proyek Kontruksi.....	6
2.2 Perencanaan Proyek.....	7
2.3 Penjadwalan Proyek.....	7
2.3.1 <i>Bar Charts</i>	8
2.3.2 <i>Arrow Diagram</i>	9
2.3.3 <i>Presedence Diagram Method</i>	11
2.3.4 Lintasan Kritis.....	13
2.4 Jenis Jenis Biaya dan Proyek.....	15
2.5 <i>Analisis Time Cost Trade Off</i> (TCTO).....	15
2.6 <i>Crashing</i>	15
2.6.1 Produktivitas.....	17

2.6.2 Hubungan antara Biaya dan Waktu.....	17
2.7 <i>Microsoft Project 2016</i>	22
BAB III. METODOLOGI PENELITIAN.....	24
3.1 Waktu dan Lokasi Penelitian.....	24
3.2 Metode Penelitian.....	24
3.3 Studi Literatur.....	25
3.4 Pengumpulan Bahan.....	25
3.4.1 Data Primer.....	25
3.4.2 Data Sekunder.....	25
3.5 Bagan Alir Penelitian.....	27
3.6 Pelaksanaan Percepatan Proyek.....	29
3.6.1 Menyusun <i>Network Planning</i>	30
3.6.2 Menentukan Skenario <i>Crashing</i>	30
3.6.3 Menghitung <i>Crash Duration</i> , <i>Crash Cost</i> , dan <i>Cost Slope</i>	30
3.7 <i>Analisis Time Cost Trade Off</i> (TCTO).....	30
BAB IV HASIL PEMBAHASAN.....	30
4.1 Data Umum Proyek.....	30
4.1.1. Rencana Anggaran Biaya.....	30
4.1.2. Time Schedule.....	31
4.2 Pengolahan Data.....	33
4.2.1. Analisa Lintasan Kritis.....	39
4.2.2. Analisa <i>Normal Cost</i>	40
4.3 Skenario Percepatan.....	42
4.3.1. Analisis Produktivitas Normal.....	42
4.3.2. Produktivitas Percepatan.....	45
4.4 Perhitungan Crashing.....	47
4.4.1 Crash Duration.....	47
4.4.2 Crash Cost.....	49

4.4.3 Cost Slope.....	52
4.5 Analisis Pertukaran Waktu dan Biaya (Time Cost Trade Off).....	54
4.5.1 Analisa Percepatan Durasi.....	54
4.6 Biaya Tambahan	55
4.7 Pembahasan.....	56
4.6.1 Analisa Waktu	56
4.6.2 Analisa Biaya	57
4.6.3 Hasil	58
BAB V KESIMPULAN DAN SARAN.....	59
5.1 Kesimpulan	59
5.2 Saran.....	59
DAFTAR PUSTAKA.....	60
LAMPIRAN	62