

## DAFTAR GAMBAR

|                                                                |    |
|----------------------------------------------------------------|----|
| Gambar 3. 1 Tiga Kendala Sasaran Proyek.....                   | 11 |
| Gambar 3. 2 Grafik Line of balance.....                        | 17 |
| Gambar 3. 3 Identifikasi Konflik .....                         | 18 |
| Gambar 3. 4 Buffer Time .....                                  | 20 |
| Gambar 4. 1 Bagan Alir .....                                   | 25 |
| Gambar 5. 1 Diagram LoB.....                                   | 37 |
| Gambar 5. 2 Trial Penundaan Selama 10 Hari.....                | 38 |
| Gambar 5. 3 Trial Penundaan Selama 16 Hari.....                | 39 |
| Gambar 5. 4 Perpotongan Pekerjaan Pasangan Batu dan Beton..... | 39 |
| Gambar 5. 5 Trial Penundaan Selama 10 Hari.....                | 40 |
| Gambar 5. 6 Trial Penundaan Selama 50 Hari.....                | 41 |
| Gambar 5. 7 Trial Penundaan Selama 65 Hari.....                | 41 |
| Gambar 5. 8 Diagram LoB setelah Trial Penundaan.....           | 43 |