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 ABSTRAK 

 

Dalam pelaksanaan Proyek Pembangunan Revitalisasi SMP Negeri  2 Cikatomas 

dalam tujuan penelitian ini untuk Mengetahui berapa durasi optimalisasi dan 

mengetahui perbedaan antara penjadwalan existing proyek dengan yang telah 

dilakukan reschedule dengan metode Program Evaluation and Review Technique 

(PERT),  

 

Pemilihan metode Program Evaluation and Review Technique (PERT)  untuk  

menjadwalkan ulang (reschedule), dan pengendalian waktu dengan menganalisis 

kegiatan proyek mana yang termasuk jalur lintasan kritis untuk mendapatkan durasi 

proyek yang optimal.  Metode penelitian mengunakan kuantitatif dengan teknik 

analisis deskriptif, Analisis ini juga menggunakan diagram jaringan untuk 

menghasilkan kemajuan proyek dan hubungan antar aktivitas.  

 

Durasi proyek dalam penelitian ini adalah 150 hari, setelah dilakukan reschedule 

menggunakan metode Program Evaluation and Review Technique (PERT) proyek 

dipercepat 21 hari menjadi 129 hari kerja. 

 

 

Kata kunci: Penjadwalan, Reschedule, Program Evaluation and Review Technique 

(PERT) 
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 ABSTRACT 

 

In the implementation of the Revitalization Development Project of SMP Negeri 2 

Cikatomas, the purpose of this study is to determine the optimal duration and 

determine the difference between the existing project scheduling and the reschedule 

with the Program Evaluation and Review Technique (PERT). 

 

 Method the selection of the Program Evaluation and Review Technique (PERT) 

method to reschedule, and time control by analyzing which project activities 

include critical trajectories to obtain the optimal project duration.  The research 

method uses quantitative with descriptive analysis techniques,This analysis also 

uses network diagrams to generate project progress and relationships between 

activities. 

 

This research shows that project performance is not affected by the number of 

working days but rather the weight load carried out. The project duration in this 

study was 150 days, after rescheduling using the Program Evaluation and Review 

Technique (PERT) method the project was accelerated by 21 days to 129 working 

days. 
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